
BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION 
OF THE STATE OF CALIFORNIA 

 
 

APPLICATION FOR SMALL POWER PLANT  
EXEMPTION  FOR THE CHEVRON          DOCKET NO. 07-SPPE-1 
RICHMOND POWER PLANT  
REPLACEMENT PROJECT            
      
 

COMMITTEE SCHEDULING ORDER 
 
On June 22, 2007, Chevron USA, Inc. (Applicant) submitted an Application for an SPPE 
to the California Energy Commission in connection with its proposal to construct and 
operate the Chevron Richmond Power Plant Replacement Project (PPRP). The project 
involves a nominal 60 MW net addition to electric generating capacity at the Chevron 
Richmond Refinery.  Construction is planned to begin in the third quarter of 2007 and 
commercial operation is planned to begin by the second quarter of 2010.  
 
On August 1, 2007 the Energy Commission designated a Committee of two 
Commissioners to conduct proceedings on the SPPE.  The Committee conducted a 
public informational hearing on August 30, 2007, to discuss the schedule and other 
issues of concern.  The attached Committee Schedule is based on Applicant’s and 
Staff’s proposed schedules and related discussion at the informational hearing.  
The schedule covers the period leading up to the Prehearing Conference.  The balance 
of the schedule will be determined at the Prehearing Conference.   
 
Dated September 11, 2007, at Sacramento, California 
 
 
 
 
___Original signed by ______ 
JEFFREY D. BYRON  
Commissioner and Presiding Member 
Chevron SPPE Committee  
 
 
 
 
____ Original signed by ________ 
ARTHUR H. ROSENFELD 
Commissioner and Committee Member 
Chevron SPPE Committee  
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COMMITTEE SCHEDULE 
FOR THE 

CHEVRON POWER PLANT REPLACEMENT PROJECT SPPE 
 

 
DATE   2007 
 

EVENT 

June 22 Application for SPPE filed 
August 8 Staff provides data requests to Applicant 

August 23 Issues Identification Report provided by Staff 
August 30 Informational Hearing and Site Visit 
September 10 Applicant submits data responses 
September 20 Data response and issue resolution workshop  

October 19 Draft initial study filed 
October 29 Draft initial study workshop 
November 19 Agency, applicant and public comment on the 

Application and Initial Study 
November 28 Parties file Status Report  
December 7 Staff files Final Initial Study 

December 10 Prehearing Conference 
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